AGENDA ITEm E°S

CITY OF LODI
COUNCIL COMMUNICATION

™

AGENDA TITLE: Accept improvements Under Contract for White Slough Water Pollution Control Facility
Year 2004 Improvements Project and Receive Notification of Contract Change Order

MEETING DATE: October 4, 2006
PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the
‘White Slough Water Pollution Control Facility Year 2004
Improvements Project” contract. Also, in accordance with the Contract
Change Order Policy, the City Council is being informed of the change
order approved by the City Manager for this project since the May 3, 2006, Council meeting.

BACKGROUND INFORMATION: The project was awarded to Kirkwood-Bly, Inc., (now Western Water
Constructors, Inc.) of Santa Rosa, on April 27, 2004, in the amount of
$7,484,600. The contract has been completed in substantial
conformance with the plans and specifications approved by Council.

The project, which consisted of the installation of City-furnished filters and UV disinfection equipment along with
associated pumping, electrical and other improvements, is now complete. The original contract completion date
was February 26, 2005. Change order work, including the delivery of the emergency generator and 48-inch
domestic outfall work resulted in the extension of the completion date to May 16, 2006. The project was
substantially complete and in use by the City on February 26, 2005. The delay in final acceptance of the project
was due to issues with the City-supplied emergency generator. Detailed below is a description of work for
Contract Change Order No. 11 totaling $25,000. The total cost of change orders to date is $695,212 or 9.29%
of the original contract. Included in the change order total is the emergency generator installation ($280,000),
furnishing and installing outfall headgates ($260,670) and emergency repair of the 48-inch domestic outfall pipe
($85,457) previously approved by the Council. More detailed descriptions and backup information for these
change orders are available in the Public Works Department.

Change Order No. 11 — This change order is for the cost of PLC programming for the emergency generator,
safety bollards near the generator, Automatic Transfer Switch programming, and asphalt paving repairs near
the 48-inch outfall repair area. ($25,000)

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of Completion
with the County Recorder’s office. The notice serves to notify vendors and subcontractors that the project is
complete and begins their 30-day period to file a stap notice requiring the City to withhold payments from the
prime contractor in the event of a payment dispute.

FISCAL IMPACT: Not applicable.
FUNDING AVAILABLE: There are sufficient funds budgeted for this project for payment of the change
ordefz' ed above.
{
Rﬁb{ Paiste, Financj ervices/Manager

Richard C. Prima, &)
Public Works Director
Prepared by Gary Wiman, Construction Project Manager
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